UNIT 83 TERMINATION

(Formerly Unit 76)

has satisfactorily completed on-

the-job training in the Part or Parts of this Unit specified below.

Certification for Part A: Detemine Whether to Terminate for Convenience or

Default
Duty

Conditions

Overall
Standard(s)

Evaluator

Determine whether to terminate.

Given contracts, evidence of performance problems, show cause or cure
notices, and requests for termination from the requiring activity and/or
contractor.

Terminate for convenience if funds are insufficient, the requirement is
no longer needed, or the quantity needed has been reduced. Also
terminate for convenience if there has been aradical changein the
requirement that is beyond the contractor's expertise. Terminate for
default when there is no other aternative for obtaining performance,
given the current contractor's problems and deficiencies, and the
Government has a sustainable case for default.

Name

Title

Date

Certification for Part B: Terminating for Convenience

Duty
Conditions

Overall
Standard(s)

Evaluator

Terminate for convenience.
Given the contract and a decision to terminate for convenience.
Meet the requirement as amended by the requiring activity and negotiate

a settlement that returns the contractor whole for his’her costs sustained
in meeting the requirement to the point of cancellation.

Name

Title

Date
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UNIT 83 TERMINATION

Certification for Part C. Terminating for Default

Duty Terminate for default.
Conditions Given the contract and a decision to terminate for default.
Overall Establish a case for the default that meets the Government's legal and

Standard(s) factual burdens of proof and demonstrates that the default termination is
the best way of meeting the requirement. Reinstate the contract if the
contractor provides good reason for believing that reinstatement is the
best way of meeting the requirement. Reprocure and demand recovery
of all costs for which the contractor isliable.

Evaluator Name

Title

Date

Terminating Contracts Under Part 12

|:| The Government retains the right to terminate both for cause and convenience under

FAR 52.212-4, Contract Terms and Conditions - Commercia Items. Contracting officers
may continue to use Part 49 as guidance ONLY to the extent that Part 49 does not conflict
with this section and the language of the termination paragraphsin 52.212-4. [§12.403, FAC
90-32, Case 94-970]
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UNIT 83 TERMINATION

DOCUMENTATION OF OJT ASSIGNMENT(S)

Description of Assignment:

Evaluation:

Completion Date:
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UNIT 83 TERMINATION

DOCUMENTATION OF OJT ASSIGNMENT(S)

Description of Assignment:

Evaluation:

Completion Date:

As needed, insert additional pagesto record OJT assignments.
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UNIT 83 TERMINATION

Policies
FAR Agency ubject
Suppl.

8.405-4 Terminating FSS orders.

through

405-6

9.405-1 Continuation of a current contract with a debarred or suspended

firm.,

12.403 Terminating contracts for commercial items.

19.812 Reguirement to terminate 8(a) contracts for convenience when the
8(a) concern transfers ownership or control of the firm (unless
SBA waives the reguirement).

32.109 Financing of contractor costs for termination.

49 Genera FAR policies on termination.

52.212-4(1) Termination of contracts for commercial items.

& (m)

52.249-1 Termination for convenience.

52.249-2

52.249-4

52.249-5

52.249-6 Termination (Cost-Reimbursement).

52.249-8 Default

52.249-9

52.249-12 Termination (Personal Services).

Other KSA's

1. Commercial law, accounting, and quantitative analysis.

Other Policies and References (Annotate As Necessary):
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Detemine Whether to Terminate for
Convenience or Default

1 Identify the event(
triggering a need to
terminate.

v

v

2 Present the availablp
options to the requiring
activity.

v

3 Select an option: pti ons

< ----- > 1. Continue the contract

(with any necessary

nodi fi cations).
2. No-cost cancell ation.
3. Termnation for
conveni ence.
4, Termnation for default.
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UNIT 83 TERMINATION

Part A: Detemine Whether to Terminate for Convenience or Default

Tasks

Related Standards

1. ldentify the event(s) triggering a need

to terminate.

» Issuance of cure or show cause notice, when the
contractor has failed to show the Government
that the requirement will be fulfilled per the
contract's terms.

* Requiring activity signals that:

- Need no longer exists or has already been
fully satisfied short of the required quantity.

- Fundsnot available.

- Therehasbeen aradical changeinthere-
quirement that goes beyond the contractor's
expertise.

2. Present the available dternatives to the
requiring activity, along with pros and
cons of each alternative.

Alternatives:
» Continue the present contract, through such
means as.

- Permitting performance by the contractor,
surety, or guarantor under arevised delivery
schedule.

- Permitting the contractor to subcontract with
an acceptable third party or establish other
business arrangements with such party.

* A no-cost cancellation.
e Termination for Convenience (TFC).
» Termination for Cause or Default (TFD).

A2 and A3. Recommend the alternative
that will have the least impact on the
Government's requirements (per this
contract and future contracts), delivery
schedule, and overall cost.

Continue the present contract when the re-
quirement can be most cost-effectively ac-
complished under the present contract
(e.g., when the price of the undelivered
balance of the contract is less than $5,000).

If the termination is pursuant to a
unilateral purchase order, issue a no-cost
cancellation if the contractor has not yet
accepted the Government’ s offer (i.e., no
letter of acceptance; no performance of
work).

If the offer has been made and accepted,

only issue a no-cost cancellation when:

» The supply or service can readily be obtained
elsewhere,

* A no-cost settlement is acceptable to the con-
tractor,

e Government property had not been furnished to
the contractor, and

» There are no outstanding payments, debts due
the Government, or other contractor obligations.

Terminate for convenience when the re-
guirement is no longer necessary or, if it
could be more cost-effectively met by re-
procuring, there is no sustainable basisto
terminte for cause or default given the
testsin Appendix I.
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UNIT 83 TERMINATION

Part A: Detemine Whether to Terminate for Convenience or Default

Tasks Related Standards
3. Recommend termination for conve- Terminate for cause/default if the Govern-
nience or cause/default. ment's case meets the tests in Appendix I.

|:| The Government may terminate for cause under FAR 52.212-4:

* Intheevent of any default by the Contractor, or
» If the Contractor fails to comply with any contract terms and conditions, or

» |If the Contractor fails to provide the Government, upon request, with adequate
assurances of future performance.

These are basically the same three causes in FAR Part 49 default clauses. [852.212-4(m),
FAC 90-32, Case 94-970]
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Input: Decision to terminate for
convenience

1. Document case for terminating.

2. Determine basis for pricing the
TFC (total cost or inventory for

noncommercial contracts; % of price +
reasonable charges for commercial)

3. Prepare and issue the TFC notice.

4. Schedule, prepare, and hold initial
conference.

5. Determine whether to rescind the
termination.

(Flowchart continued on next page)
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(Flowchart continued from prior page)

Rescind in
whole?

6. Determine whether to otherwise
amend the notice.

7. Tell the contractor which
undelivered end items (if any) to
deliver.

8. Obtain termination settlement
proposal(s).

Terminating
under FAR

52.212-4(1)?

10. Review termination inventory list.

Cancel the notice.

9. Negotiate settlement based on %
of price and reasonable charges.

(Flowchart continued on next page)

{PAGE

83-10

Goto
Stepl6.



(Flowchart continued from prior page)

11. Determine whether to authorize
contractors to settle subcontracts

without Government approval or
ratification.

2
Subcontracts? Yes

14. Establish the Government's
prenegotiation position and negotiate
the settlement.

Did you waive
ratification or
approval?

Yes

Bilateral
Settlement
achieved?

12. Approve, ratify, or disapprove
subcontractor settlements.

Yes

13. When the prime is unable to
settle with a subcontractor, resolve
the problem.

15. Prepare and issue a unilateral
settlement by determination.

16-17. Prepare memorandum of facts;
obtain reviews and clearances of
proposed settlements.

18-19. Make final payment and
release excess funds.

20. Determine equitable adjustment
on remaining portion of a fixed price
contract.

{PAGE
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UNIT 83 TERMINATION

Part B. Terminating for Convenience

1. Document the case for terminating.

» No longer aneed for the requirement.

» Funding for the contract is eliminated or cur-
tailed.

* A Board or court has overturned the
Cause/Default termination.

* Impossibility of performance (specifications,
acceptance delivery, etc.).

» Other.

2. If settling afixed price contract for con-
venience, determine the basis for settle-
ment.

* |nventory.

e Tota cost.

» Percentage ofprice.

B2. Plan to settle on “percentage of price’
if the contract includes the clause at FAR
52.52.212-4(]).

Determine whether to use the inventory or
total cost basisby correctly applying the
factorsin FAR 49.206-2.

Part 12 Terminations For Convenience (NEW)

[]

FAR 852.212-4, Contract Terms and Conditions - Commercial 1tems, establishes a

new basis for convenience termination settlements;

» Percentage of the contract price reflecting the percentage of the work
performed prior to the notice of termination, PLUS

» Reasonable charges that the Contractor can demonstrate — to the satisfaction
of the Government using its standard record keeping system — have resulted

from the termination.

HOWEVER, do NOT pay the contractor for any work performed or costs incurred “which
reasonably could have been avoided”.

For this purpose, the Contractor shall not be required to comply with the cost accounting
standards nor with any contract cost principle. This paragraph does not give the Government
any right to audit the Contractor’s records. [812.403 & 52.212-4(l), FAC 90-32, Case 94-970

3. Prepare and issue the TFC notice.

» Specify the extent (partial or complete), the
effective date of TFC, and any other instruc-
tions.

» Send copiesto the contractor, the contract ad-
ministration activity (if any), and to any known
assignee, guarantor, or surety of the contractor.

B3. Prepare and 1ssue the notice as pre-
scribed in 49.102 and 49.601. Provide
copies to appropriate offices, including to
the requiring activity and finance.

[Question: To what extent (if any) would
a contracting officer modify the standard
FAR 49.601 TFC notice when terminating
under FAR 52.212-47777]
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UNIT 83 TERMINATION

Part B. Terminating for Convenience

4. Schedule, prepare, and conduct the
initial conference with the prime
contractor.

Potential topics:

Reasons for terminating.

Extent of the termination, point at which work
is stopped, and the status of plans, drawings,
and data (if any) that would have been delivered
had the contract been completed.

Status of any continuing work.

Obligation of the contractor to terminate sub-
contracts and general principles for settling with
subcontractors.

Principles and procedures for settling the
termination, including the contractor's related
obligations under the termination clause.
Form(s) for settlement proposals.

Any requirement for interim financing in the
nature of partial payments.

Tentative time schedule for submitting and
negotiating settlement proposals and related
schedules (e.g., termination inventory;
accounting information schedules).

Actions taken by the contractor to minimize
impact upon employees affected adversely by
the termination.

Any counterproposal by the contractor to
modify the contract rather than terminate it.

B4. Correctly explain duties of the prime
contractor under FAR 49.104. Conduct
the conference as provided in FAR
49.105(c).

Correctly identify relevant topics when
terminating noncommercial contracts for
convenience, including such additional
topics as:

» Names of subcontractors; issuance dates of
subcontractor termination notices.

» Contractor personnel responsible for settling
with subcontractors; methods being used.

» Arrangements for the transfer of title and de-
livery to the Government of any material re-
quired by the Government.

» Principles and procedures for (1) preparing
termination inventory schedules and (2) pro-
tecting, preserving, and disposing the
inventories.

* Instructionsin FAR 49.206 for preparing and

submitting cost-based settlement proposals.

»  For cost-type contracts, instructionsin FAR

49.3 for preparing final settlement proposals

and vouchers.

Contractor accounting practices.

Preparing the SF 1439.

Accounting review of settlement proposals.

Requirements, where applicable, to furnish

certified cost or pricing data.

Correctly identify relevant topics when

terminating contracts for convenience

under FAR 52.212-4(1) , including such

additional topics as:

*  Price-based settlements.

» ldentifying other reasonable charges based on
the contractor’s “ standard record keeping
system”.

[Question: What topics are relevant when
terminating under FAR 52.212-4(1); which
areirrelevant???7?]

5. Determine whether to rescind the termi-
nation in whole or in part and, if so, pre-
pare an amendment of the termination
notice to rescind.

Basis for rescinding:

The contractor's counterproposal or

Notice from the requiring activity that the re-
quirement has been restored or funding re-
sumed.

B5. Rescind the notice when:

e Terminated items had been completed or
shipped before the contractor's receipt of the
notice, or

» The contractor has consented in writing to re-
instatement, the terminated items are till re-
quired, and reinstatement would be advanta-
geous to the Government.
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UNIT 83 TERMINATION

Part B. Terminating for Convenience

6. Determine whether to otherwise amend
the notice of termination.

B6. Amend the notice to correct nonsub-
stantive mistakes or add supplemental data
or instructions.

7. Determine which undelivered, accepted

end items are to be delivered under the

contract.

» After thetermination date, arrange for inspec-
tion of all completed, undelivered end items.

» Determine which completed and accepted unde-
livered end items will nonetheless not be de-
livered under the contract.

B7. With respect to fixed price contracts
being terminated for convenience,
authorize invoicing and payment of end
items delivered under the contract and
instruct the contractor not to include
payment for them in the settlement
proposal.

8. Obtain contractor's termination settle-
ment proposal and, where appropriate, the
settlement proposals of subcontractors.

9. For commercia contracts, negotiate
settlement based on % of price and
reasonable charges as prescribed by FAR
52.212-4(1).

B9. (SeeUnitson Cost and Price
Analysis).

Part 12 Terminations For Convenience (NEW)

[]

FAR 852.212-4, Contract Terms and Conditions - Commercial 1tems, establishes a

new basis for convenience termination settlements;

» Percentage of the contract price reflecting the percentage of the work
performed prior to the notice of termination, PLUS

» Reasonable charges that the Contractor can demonstrate — to the satisfaction
of the Government using its standard record keeping system — have resulted

from the termination.

HOWEVER, do NOT pay the contractor for any work performed or costs incurred “which

reasonably could have been avoided”.

For this purpose, the Contractor shall not be required to comply with the cost accounting
standards nor with any contract cost principle. This paragraph does not give the Government
any right to audit the Contractor’s records. [812.403 & 52.212-4(l), FAC 90-32, Case 94-970
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UNIT 83 TERMINATION

Part B. Terminating for Convenience

10. Review any termination inventory list.

[Question: Isthis step required or ever
appropriate when terminating under FAR

52.212-4(1)7777]

B10. Obtain support from Federal

property specialiststo:
Verify existence of the termination inventory.

» Determine qualitative and quantitative alloca
bility.

*  Make recommendations concerning servicabil-
ity.

» Undertake necessary screening and redistribu-
tion.

» Assist the contractor in accomplishing other
disposition.

11. Determine whether to authorize con-
tractors to settle subcontracts terminated in
whole or in part without approval or ratifi-
cation.

[Question: Isthis step required or ever
appropriate when terminating under FAR
52.212-4(1)???77]

B11. Provide such authorization under the
conditions prescribed in FAR 49.108-4.

12. Approve, ratify, or disapprove subcon-

tractor settlements.

» Obtain copies of subcontractor settlements and
supporting data.

» For noncommercial contracts, obtain audits and
technical reviews of subcontractor settlements.

» Prepare a position on the whether the settle-
ments were arrived at in good faith, are rea-
sonable in amount, and are properly alocableto
the terminated portion of the contract.

[Question: Isthis step required or ever
appropriate when terminating under FAR

52.212-4(1) 7777

B12. Examine subcontractor settlement
proposals as prescribed in FAR 49.108-3.
Obtain audits of subcontractor settlements
as prescribed in FAR 49.107.

[Question: Isthis step required or ever
appropriate when terminating under FAR
52.212-4(1)???77]

13. When the prime contractor is unable
to reach an acceptable settlement with a
subcontractor, resolve the problem.

Alternatives:

e Provide assistance in settling the subcontractor.

» Directly settle and pay the subcontractor.

» Except the subcontractor settlement proposal
from negotiations with the prime contractor on
the overall settlement proposal and settle with
the prime.

[Question: Isthis step required or ever
appropriate when terminating under FAR

52.212-4(1)7777]

B13. Negotiate afina settlement which
excepts a subcontractor settlement

proposal as provided in FAR 48.108-6.
Provide assistance in settling the
subcontract as provided in FAR 49.108-7.
Direct the contractor to assign to the
Government all rights, titles, and interest
under any subcontract and proceed to settle
directly with a subcontractor as provided

in FAR 49.108-8.
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UNIT 83 TERMINATION

Part B. Terminating for Convenience

14. For noncommercial contracts,
establish the Government’ s prenegotiation
position on the settlement and negotiate.

» Obtain technical review and fina audit of the
settlement proposal.

» Determine whether to authorize partial payment
against the contractor's settlement proposal
before reaching afinal settlement.

- Calculate the amount to pay.

- ldentify the payee.

- Obtain security.

- Certify and approve the partial payment.

» Prepare the Government's position on all out-
standing elements of cost (per Unit 40).

» When a subcontractor has obtained a final
judgement against the prime contractor or ob-
tained an arbitration award, determine the ex-
tent to which the judgement or award will be
incorporated in the settlement between the
prime contractor and the Government.

» Negotiate (per Units 44 and 45) settlement of
outstanding costs.

- Onetactic: Mutually create and run down
acheck list of cost elements.
- Focus on 3-4 most critical cost elements.

» Determine whether to reach a partial settlement
when abilateral agreement cannot be reached
on al outstanding elements of cost.

» Givenindicators of fraud or other crimina
conduct, determine whether to discontinue
negotiations and report the contractor.

* Modify contract (per Unit 76) to include the
settlement agreement.

» Obtain release of claims.

B14. Obtain audits of prime contractor

settlement proposals when required under

FAR 49.107. Incorporates judgements or

awards as prescribed in FAR 29.108-5.

Thefinal settlement should conform to

FAR part 49.109, in that it should:

e Cover any setoffs that the Government has
against the contractor that may be applied
against the terminated contract.

» Cover adl settlement proposals of subcontractors
or identifies those which have been excepted
from the agreement and reserved for separate
settlement.

» Include any reservation prescribed in FAR
49.109-2 and 49.103-2 and includes any ap-
propriate deduction from the amount otherwise
due the contractor for property for which the
contractor cannot account.

» Taketheform of ano cost settlement when the
contractor has not incurred or iswilling to
waive costs for the terminated portion of the
contract and no amounts are due the Govern-
ment under the contract.

Determinations on partial payments should
conform to FAR 49.112-1. Only reach a
partial settlement under the conditions
specified in FAR 49.109-5.

With respect to fixed price contracts which
are terminated for convenience, apply the
principlesin FAR subpart 49.2 in
determining the settlement amount
(including any deductions under 49.204).
For incentive contracts, the settlement
should conform to FAR 49.115.

With respect to cost reimbursement con-
tracts which are terminated for
convenience, apply the procedures and
principlesin FAR subpart 49.3in
determining the need for an audit,
determining indirect costs, reaching a
final settlement on costs, adjusting the fee,
and partially terminating the contract.
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UNIT 83 TERMINATION

Part B. Terminating for Convenience

15. Prepare and issue a settlement by de-

termination.

» Provide notice to the contractor of intent to
settle by determination.

» Review any data provided by the contractor.

* Reguest the contractor to submit any additional
documentation and data bearing on the
determination.

* Request any necessary or required accountings,
investigations, and audits.

» Determine the need for factfinding conferences
with the contractor, Government personnel,
independent experts, and persons who have
submitted affidavits or reports.

e Conduct any needed factfinding conferences
(per Unit 43).

» Determine the amount due (by applying tech-
niques from Unit 40).

» Transmit a copy of the determination to the
contractor, including a statement that the de-
termination isafinal decision which may be
appeal ed under the disputes clause under the
conditions cited at FAR 49.109-7(f).

» Return books of account, together with other
original papers and documents, to the contrac-
tor.

[Question: Isthis step required or ever
appropriate when terminating under FAR

52.212-4(1)7777]

B15. Settle by determination when:

* The Government and contractor cannot reach a
bilateral agreement on al elements of out-
standing cost.

» The contractor has not submitted a settlement
proposal within the period stipulated in the
termination clause.

Provide at least 15 days advance notice by certified
mail. The determination should conform to FAR
49.107-7. Transmit the determination by a method
that provides evidence of receipt. Return books of
accounts and other such documents to the
contractor as provided in FAR 49.107(e).

For fixed price contracts, apply the principlesin
subpart 49.2 in determining the settlement amount
(including any deductions under FAR 49.204). For
cost reimbursement contracts, apply the procedures
and principlesin FAR subpart 49.3 in determining
the need for an audit, determining indirect costs,
reaching afinal settlement on costs, adjusting the
fee, and partially terminating the contract.

16. Prepare amemorandum of facts.

» Effective date of termination and summary of
overall position .

» Nature of requirement.

e Status of requirement and reasons for termina
tion.

* Outstanding costs and proposed settlement of
same.

» Explanation of mattersinvolving differences
and doubtful questions settled by agreement and
the factors considered.

» Rationaefor proposed settlement .

B16. When settlement was by determina-
tion, retain all written evidence and other
datarelied on in making the determination,
except that copies of original books of ac-
count need not be made. If the settlement
was negotiated on an item by item basis,
specify the factors considered for each
item. If the settlement was on an overall
price (plus reasonable charges) or lump-
sum basis, support the total amount of the
recommended settlement in reasonable de-
tail.

17. Obtain reviews and clearances of the
proposed settlements.
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UNIT 83 TERMINATION

Part B. Terminating for Convenience

18. Make final payment or, where the par-
tial payment was in excess of the final
amount of the settlement, demand repay-
ment.

B18. Accomplish final payment or repay-
ment in compliance with FAR 49.112-1(g)
and 49.112-2.

19. Calculate and release excess funds.

20. Given acontractor's request for an
equitable adjustment on the remainder of a
fixed price contract which had been
partially terminated for convenience,
determine the equitable adjustment.

B20. Comply with FAR 49.208 in deter-
mining the equitable adjustment.
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Stop the
terminatio
proceedings

Terminating for Default

1-2 Document the cage for
default and discuss with
counsel.

3-4 Prepare and issu
notices of the terminafion.

follow the steps in

5 If cost reimbursabl
terminating for converjience.

Go to Step B4
undetermina-
tionfor con-
venience.

6 Determine whether k
otherwise amend the natlce
of termination.

v

7 Schedule, prepare fpr,
and conduct an initial
conference with the
contractor.

v

8 Determine whether pr noBee Unit 77 for
s takeover agreemd
proposal for reinstatefnent.and other dealing

witlsureties.

to accept the contract

No

9 Obtain the contractqr's
proposed for manufacfuring
materials and for protgcting
and preserving propefty.

v

10 Negotiate the amoynt
for manufacturing maferials
and for protecting and
preserving property.

v

11 Treat any disagreelnent
as a Dispute.

v

12 Determine the amdunt

owed the contractor (i '

any).

13 Reprocure.

v

14 Demand payment RQy the
nts contractor for any excqss
costs for the
reprocurement.

v

15 Prepare a memorahdum

[

of facts.




UNIT 83 TERMINATION

Part C: Terminating for Default
Tasks Related Standards

1. Document the case for default,
including the cure or show cause notice
issued (per Units 59 and 60). See
Appendix 1 for default tests.

|:| Cure notices are still required prior to terminating a contract for areason other than

late delivery. Show cause notices are not required but are permitted. [8§12.403, FAC 90-32,
Case 94-970]

2. Discuss case with counsel (preliminary
review); identify additional facts necessary
to strengthen case.

83-20



UNIT 83 TERMINATION

Part C: Terminating for Default

Tasks

Related Standards

3. Prepare and 1ssue termination notice.

When terminating for default, state:

» The contract number and date.

Effective date of the termination.

The specific portion terminated (if partial).

Acts or omissions constituting the default.

That the contractor's right to proceed further

under the contract (or the specified portion of

the contract) is terminated.

e That the terminated supplies or services may be
reprocured against the contractor's account and
that the contractor will be held liable for any
EXCESS COsts.

» The notice of termination constitutes a decision
that failure to perform is not excusable and that
the contractor may appeal that decision under
the Disputes clause.

» That the Government reserves all rights and
remedies provided by law or under the contract,
in addition to charging excess costs.

» That the notice constitutes a decision that the
contractor isin default as specified and that the
contractor has the right to appeal under the
Disputes clause.

» Specific instructionsto the contractor. For
example:

- Stop using tooling.

- Terminate any and all subcontracts by X
dateand Y hour.

- Ceaseto book chargesimmediately.

- Follow these steps [specify same] to min-
imize the impact on personnel if the ter-
mination, together with all other outstand-
ing terminations, will result in a signifi-
cant reduction in the contractor's work
force.

C3. If terminating for default, prepare and
distribute the notice as prescribed in FAR
49.102, 49.402-3(g), 49.402-3(h), and
49.601.

If terminating for cause under FAR

52.212-4(m), prepare the notice as

prescribed in FAR 12.403. At minimum:

» Indicate the contract is terminated for cause,

» Specify the reasons for the termination,

 Indicate which remedies the Government
intends to seek or provide a date by which the
Government will inform the contractor of the
remedy, and

» Statethat the notice constitutes a final decision
of the contracting officer and that the contractor
has the right to appeal under the Disputes clause
(see 33.211).

[]

Contracting officers must terminate for cause by sending a written notice to the

contractor. At aminimum, this notification shall—

e Indicate the contract is terminated for cause,

» Specify the reasons for the termination,

* Indicate which remedies the Government intends to seek or provide a date by
which the Government will inform the contractor of the remedy, and

» State that the notice constitutes afinal decision of the contracting officer and
that the contractor has the right to appeal under the Disputes clause (see
33.211). [812.403, FAC 90-32, Case 94-970]
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UNIT 83 TERMINATION

Part C: Terminating for Default

Tasks

Related Standards

4. When default termination is 1ssued, In-
form the program office, finance office, In-
spector General, etc.

5. If the contract Is cost reimbursable, fol-
low the stepsin terminating for
convenience, except:
« Do not allow the costs of preparing the con-
tractor's settlement proposal.
* Reducethetotal fee as provided in the clause.

C5. When terminating a cost reimburse-
ment contract for default, comply with
FAR 49.403.

6. Determine whether to otherwise amend
the notice of termination.

C6. Amend the notice to correct nonsub-
stantive mistakes or add supplemental data
or instructions.

7. Schedule, prepare for, and conduct an
initial conference with the prime
contractor (and, where appropriate and
after consultation with the prime
contractor, major subcontractors).

Potential topics:

« Contractor questions about the default (be
willing to take the contractor through your
case).

o Extent of the termination, the point at which
work is stopped, and the status of any plans,
drawings, and information that would have
been delivered under the completed contract.

» Status of any continuing work (if a partial
termination).

« Obligation of the contractor to terminate sub-
contracts.

* Arrangements for the transfer of title and de-
livery to the Government of any completed
supplies and manufacturing materials (i.e.,
partially completed supplies and materials,
parts, tools, dies, jigs, fixtures, plans, draw-
ings, information, and contract rights) that the
termination notice has directed be delivered to
the Government.

» General principles and procedures to be fol-
lowed in the protection and preservation of
any property in the Contractor's possession in
which the Government has an interest.

C7. Only conduct such a conference when
terminating a fixed price contract for
default when necessary. Provide accurate
information on the contractor's duties
under FAR 49.104 and the specific terms
and conditions of the contract.
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UNIT 83 TERMINATION

Part C: Terminating for Default

Tasks

Submission of proposals on the amount of
payment for manufacturing materials
delivered and accepted and for the protection
and preservation of the property.

Tentative time schedule for the negotiation of
an agreement on such proposals.

Actions taken by the contractor to minimize
impact upon employees affected adversely by
the termination.

Any counterproposal by the contractor to
modify the contract rather than terminate it.

Related Standards

8. Determine whether or not to accept the
contractor's counterproposal (if any) for
reinstating the contract in whole or in part
and, if so, prepare an amendment of the
termination notice to rescind.

C8. Rescind the notice when the
contractor has consented in writing to
reinstatement, the terminated items are still
required, and reinstatement would be
advantageous to the Government.

9. Obtain the contractor's proposal on the
amount of payment for manufacturing ma-
terials delivered and accepted and for the
protection and preservation of the

property.

10. Negotiate an agreement on the amount
of payment for manufacturing materials
delivered and accepted and for the
protection and preservation of the

property.

11. If no agreement is reached on the
amount of payment for manufacturing ma-
terials delivered and accepted and for the
protection and preservation of the
property, treat the disagreement asa
Dispute under the Disputes Clause (per
Unit 81).

12. Determine the amount owed the con-
tractor (if any).

C12. Correctly factor in:

The contract price for completed deliverables
that have been delivered and accepted.

The negotiated agreement on on payment for
manufacturing materials that have been deliv-
ered and accepted and for the protection and
preservation of the property.

Deductions necessary to protect the Govern-
ment against |oss because of outstanding liens
or claims of former lien holders.

13. Select and apply one or more available
remedies.

C13. Accurately identify the applicable
remedy or remedies that best match the
circumstances of the acquisition.
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UNIT 83 TERMINATION

Part C: Terminating for Default
Tasks Related Standards

|:| FAR 852.212-4(m) statesthat, “in the event of termination for cause, the Government

shall not be liable to the Contractor for any amount, and the Contractor shall be liable to the
Government for any and all rights and remedies provided by law.” 812.403 further
stipulates that “the Government’ s rights after atermination for cause shall include all the
remedies available to any buyer in the market place” and that the “ preferred remedy will be
to acquire similar items from another contractor and to charge the defaulted contractor with
any excess reprocurement costs together with any incidental or consequential damages
incurred because of the termination”. In commercial law, this remedy is known as “ cover”
(UCC 82-712). [812.403 and 852.212-4(m), FAC 90-32, Case 94-970]

Under the UCC, other buyer’ s rights and remedies include the following.
» Cancel and, with notice, rescind (UCC 82-711).

» Suefor breach of contract (UCC 82-713) if the seller repudiates the contract
or failsto deliver (in which case the measure of recovery isthe difference
between the contract price and the market price of the goods at the time that
the buyer learned of the breach). In this case, there is no reprocurement -- the
buyer does without the deliverable.

» Exercisetheright of replevin (UCC 82-716(3)) if the seller has the deliverable
but refuses to make delivery (and the buyer cannot reprocure from another
source).

» Suefor specific performance (UCC §2-715(1)) if the seller refusesto perform
and the buyer cannot reprocure the deliverable from any other source.

Although the FAR does not specifically address this point, the Government will probably
continue to have an obligation to mitigate or reduce the damages suffered (e.g., to promptly
reprocure and at afair and reasonable price). Thisis a principle common to both
Government and commercial contract law.

14. 1t aselected remedy, reprocure. C14. Comply with the provisions of FAR
49.402-6 when reprocuring.

If the contract was terminated for cause
under FAR 52.212-4, correctly compute
excess reprocurement costs and incidental
or consequential damages incurred because
of the termination. Correctly mitigate or
reduce damages to the Government (e.g.,
by promptly reprocuring and at afair and
reasonable price). Correctly identify any
other differences when reprocuring under
FAR Part 12 vs. under FAR 49.402-6.
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Part C: Terminating for Default

Tasks

Related Standards

14. Demand payment by the contractor for
any excess costs for the reprocurement of
the supplies or services and for any other
amount owed the Government.

C14. Calculate reprocurement costs per
FAR 49.402-6. Calculate other damages
(including administrative costs) per FAR
49.402-7.

15. Prepare a memorandum of facts.
Include:

A copy of the termination notice.

The documentation of the case for defaullt.
Agreements negotiated with the contractor.
The reprocurement file.

Recovery of costs from the original contrac-
tor.
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UNIT 76 TERMINATION

Appendix 1

Default Tests

|. Terms and conditions of the contract and applicable laws and regulations at issue:

What was breached?

Do the facts support a finding that the contractor has breached the contract?

Does the breach, on its face, merit the severe remedy of default?

Has the Government met procedural requirements for proceeding with a default termina-
tion notice (e.g., issued any required notices)?

Has the decision to default been made on the merits (i.e., free of outside influence)?

Has the requiring activity proposed any change in the material requirement for the repro-
curement (which would thereby undermine the Government's case for a default termina-
tion)?

[1. Mitigating circumstances:

Does the contractor have a good case that he/she is not at fault, based on such grounds
$_

- Impossibility of performance.

- Excusable delay.

- Breach by the Government.

Does the the contractor have a good case for contending that a default would be
arbitrary, capricious, or retaliatory?

[11. Impact on the requirement if the contractor is terminated for default:

Have alternatives to Termination for Default been considered (FAR 49.402-4)?

Is there any reasonable probability of meeting the requirement by continuing to work
with the present contractor? If so, what would be the additional time and cost of
continuing to work with present contractor?

Isthe deliverable available from other sources and, if yes, what would be the reprocure-
ment lead time?

What is the urgency of the need for the deliverable?

What is the potential for recovering the Government's current investment in the
contractor (e.g., any Government guaranteed loan(s), unliquidated progress payments or
advance payments) and reprocurement costs? (Can the contractor afford to repay or
would he/she go bankrupt?)

Impact on other requirements:

Is the contractor essential to other critical work of the Government?

Will the contractor be able to meet other critical Government requirements if terminated
for default on the instant contract(s)?

83-26



